Sprint goal:

Verify and finalize the EcoCharge prototype to make sure that the static overview of the fleet and cost calculator work properly.

ID	When	Owner	Work and expected output
T01	Week 1	**Rashed All review**	**Scope and planning agreed upon. Check the two key aspects. Finish up the backlog and tasks allotted for the sprint. Check the electricity charges from the original assignment page.**
T02	Week 1	**Rashed**	**Structure and style for Dashboard. Finish or check index.html and style.css. Maintain the necessary fleet table, car selection menu, time input, results display area, etc.**
T03	Week 1	**Ibrahim**	**Static fleet description. Go over/finish fleet.js and the 10 electric vehicle objects. Verify IDs, models, battery sizes, states, and the common drop-down list. Maintain image and credit together.**
T04	Week 1	**Mohamme d**	**Calculator and Unit Tests. Review/finish calculator.js and tests/calculator.test.js. Check that the formula is corrected, the car is chosen, the times are positive, and incorrect inputs are handled gracefully.**
T05	Weeks 1-2	**Ebrahim Mohamme d supports**	**Review and run documentation. Provide README file for setup and testing process, including an explanation of one bug that was not able to be introduced.**
T06	Week 2	**Ibrahim**	**Security evaluation. Write the 200-word memo: two possible vulnerabilities, along with their descriptions, implications, and solutions.**
T07	Week 2	**Rashed**	**Ethics evaluation. Write the 200-word memo according to the ACM Code of Ethics considering privacy/bias along with a possible solution to it.**
T08	Week 2	**All four**	**Review and synthesize. Use at least two feature branches and substantial commits. Review pull requests on GitHub, merge to master, solve problems, and test both features and calculator tests.**
T09	End of Week 2	**Ebrahim All support**	**Demo. Synchronize the five-minute demonstration including both functional elements and repository flow. Inspect the source code and execute instructions on main.**
T10	End of Week 2	**All contribute Rashed compiles**	**Reflective session and document check. Talk about the strengths and weaknesses of your process. Summarize your 150-word reflective session and check the required documents, repository link, and demo.**

Definition of done:

Both the core components function; calculator passes tests; real contributions have been assessed and merged to main; README instructions to run and the note about bug prevention are there; deliverables for planning, security, ethics, retrospective, and demo are done.

Planning rationale:

The prototype has some implementation done, so tasks include assessing and finishing. Names used are the ones provided by the team. Relative weeks describe the plan, not the passage of time.

References:

ICS432 Assignment 2 supplied brief, pp. 1-5; EcoCharge_Fleet.zip; and GitHub process approved by the team.